COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 09/ 2001

ESTI MATE SUMVARY 17:57: 27
CONTI D C13211 ESTI MATE NO 0003 PROG SPEC YR 1999
PCN: 13211-BID COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 46.5 DAYS TIME ALLOW 130 WORK DAYS
SH 121: Hanpden to Florida PERCENT TIME:  35.77 ORI G TI ME ALLOW 130 WORK DAYS
PROJECT NO STA 1211- 054
WADSWORTH, HAMPDEN TO FLORI DA
NAVE OF ROAD: WADSWORTH, SH 121
PROJECT COUNTI ES: DENVER JEFFERSON, REG ON 6
CONTRACTOR:
ASPHALT PAVI NG CO. PAY PERI OD ENDI NG 06/ 29/ 2001 DATE TI ME STARTED 04/02/2001
14802 W 44TH AVE. DATE LET 01/ 11/ 2001 DATE WORK BEGAN 04/ 02/ 2001
DATE AWARDED 01/17/ 2001 DATE TI ME SToPPED 07/25/2001
DATE CONTRACT EXECUTED  01/25/2001 DATE ACCEPTED 07/ 25/ 2001
GOLDEN CO 80403 303-279-6611 DATE NOTI CE TO PROCEED 04/ 02/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $  1,621,427.05 PARTI Cl PATI NG $  1,531,272.67 $ 1,146, 349. 33
AWARD PROJECT AM: $ 1, 753, 655. 73 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 94. 449% TOTAL EARNI NGS 1,531, 272. 67 1,146, 349.33
FUNDS AVAI LABLE: $ 90, 154. 38 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,531, 272. 67 1, 146, 349. 33
TOTAL CLAI MS: $ 0.00 RETAI NAGE -12, 606. 99 - 10, 909. 84
SECURI TI ES ENCUMBERED 12, 606. 99 10, 909. 84
NET EARNI NGS 1,531, 272. 67 1, 146, 349. 33
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,531, 272. 67 1, 146, 349. 33
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1, 146, 349. 33

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00090

0010

202- 00200

0015

202- 00203

0020

202- 00220

0025

202- 00240

0030

202- 00821

0035

202-01130

0040

202- 01300

0045

202- 04005

0050

203- 01597

0055 207-00205

C13211
13211-BID
STA 1211-054

| TEM
DESCRI PTI ON

*REMOVAL OF DELI NEATOR

REMOVAL OF S| DEWALK

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF SI GN PANEL

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

CLEAN VALVE BOX

POTHCOLI NG

*TOPSO L

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
93. 000 3. 000
EACH 0. 000
5. 50000 3. 000
18. 000 18. 000
SY 0. 000
27.50000 18. 000
1, 469. 000 44.000
LF 1,425. 000
6. 00000 1, 469. 000
1, 758. 000 4.000
Sy 1, 754. 000
5. 50000 1, 758. 000
122, 578. 000 118, 656. 000
SY 3,922. 000
1.20000 122, 578. 000
22.000 0. 000
EACH 0. 000
38. 50000 0. 000
25. 000 0. 000
LF 0. 000
13. 00000 0. 000
2.000 0. 000
EACH 0. 000
450. 00000 0. 000
5. 000 0. 000
EACH 0. 000
220. 00000 0. 000
1. 200 0. 000
HOUR 1. 200
190. 00000 1.200
46. 000 0. 000
Cy 0. 000

44. 00000 0. 000
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CONTI D: C13211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13211-BI D ESTI MATE RUN 07/ 09/ 2001
PRQJECT: STA 1211- 054 ESTI MATE NO 0003 17:57: 27

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00020 *SILT FENCE 233.000 233. 000
LF 0. 000 0.00
3. 00000 233. 000 699. 00
0065 210-04010  ADJUST MANHOLE 109. 000 87. 000
EACH 22. 000 5, 940. 00
270. 00000 109. 000 29, 430. 00
0070 210-04050 ADJUST VALVE BOX 144. 000 93. 000
EACH 51. 000 10, 455. 00
205. 00000 144. 000 29, 520. 00
0075 212-00006  *SEEDI NG ( NATI VE) 0. 080 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0080 213-00002 *MUILCHI NG (WEED FREE HAY) 0.010 0. 000
ACRE 0. 000 0.00
2,500. 00000 0. 000 0. 00
0085 213-00061  *MJILCH TACKI FI ER 0. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0090 216-00035 *SO L RETENTI ON BLANKET (PLASTI C) 67. 000 0. 000
5% 0. 000 0.00
9. 00000 0. 000 0. 00
0095 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 76.970 76.970
TON 0. 000 0. 00
100. 00000 76. 970 7, 697. 00
0100 403-33841  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 17, 890. 750 842. 830
TON 17, 048. 160 607, 766. 90
35. 65000 17, 890. 990 637, 813. 79
0105 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 3, 188. 000 1, 057. 000
GAL 2,131. 000 3,729.25
1. 75000 3, 188. 000 5,579. 00
0110 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 2, 150. 000 0. 000
5% 2, 150. 000 176, 837. 50
82. 25000 2, 150. 000 176, 837. 50



CONTI D: C13211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13211-BI D ESTI MATE RUN 07/ 09/ 2001
PRQJECT: STA 1211- 054 ESTI MATE NO 0003 17:57: 27

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 420-00500  GEOTEXTI LE ( PAVI NG 75, 864. 000 0. 000
5% 75, 865. 000 65, 243. 90
0. 86000 75, 865. 000 65, 243. 90
0120 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 12. 500 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0125 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 12. 500 0. 000
LF 12. 500 2, 375. 00
190. 00000 12.500 2,375. 00
0130 606-01370  *TRANSI TI ON TYPE 3G 1. 000 0. 000
EACH 0. 000 0. 00
1, 580. 00000 0. 000 0. 00
0135 606-02003 *END ANCHORAGE ( NONFLARED) 1. 000 0. 000
EACH 0. 000 0.00
2, 440. 00000 0. 000 0. 00
0140 607-11580 FENCE ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0. 00
16. 50000 0. 000 0. 00
0145 608-00000 *CONCRETE SI DEWALK 81. 000 81. 000
5% 0. 000 0.00
24. 50000 81. 000 1, 984. 50
0150 608-00010 *CONCRETE CURB RAMP 14. 000 14. 000
sy 0. 000 0. 00
66. 00000 14. 000 924. 00
0155 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 74. 000 74. 000
LF 0. 000 0.00
22. 00000 74. 000 1, 628. 00
0160 612-00041  *DELI NEATOR (FLEXI BLE) (TYPE 1) 102. 000 0. 000
EACH 0. 000 0. 00
14. 25000 0. 000 0. 00
0165 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 48. 000 0. 000
EACH 0. 000 0.00
15. 50000 0. 000 0. 00



CONTI D: C13211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13211-BI D ESTI MATE RUN 07/ 09/ 2001
PRQJECT: STA 1211- 054 ESTI MATE NO 0003 17:57: 27

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 612-00043  *DELI NEATOR (FLEXIBLE) (TYPE I11) 2.000 0. 000
EACH 0. 000 0.00
16. 00000 0. 000 0. 00
0175 614-00011  *SIGN PANEL (CLASS I) 138. 000 0. 000
SF 0. 000 0. 00
24. 50000 0. 000 0. 00
0180 614-00012  *SIGN PANEL (CLASS I1) 38. 000 0. 000
SF 0. 000 0.00
30. 00000 0. 000 0. 00
0185 614-00066 *TI MBER SI GN POST 6X6 | NCH 18. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0190 614-72872  *LOOP DETECTOR (M CRO TYPE) 18. 000 6. 000
EACH 12. 000 6, 900. 00
575. 00000 18. 000 10, 350. 00
0195 614-72875 *LOOP DETECTOR W RE 14, 045. 000 9, 142. 000
LF 4,593. 000 12, 401. 10
2. 70000 13, 735. 000 37, 084. 50
0200 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0.143 2,574.00
18, 000. 00000 0.143 2,574.00
0205 626-00000  *MOBI LI ZATI ON 1. 000 0.500
LS 0. 500 37,500. 00
75, 000. 00000 1. 000 75, 000. 00
0210 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 400
LS 0. 350 1, 750. 00
5, 000. 00000 0. 750 3, 750. 00
0215 627-00001  *PAVEMENT MARKI NG PAI NT 606. 000 321. 500
GAL 284. 500 18, 492. 50
65. 00000 606. 000 39, 390. 00
0220 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 24, 800. 000 0. 000
SF 19, 032. 000 25, 883. 52
1. 36000 19, 032. 000 25, 883. 52



CONTI D: C13211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13211-BI D ESTI MATE RUN 07/ 09/ 2001
PRQJECT: STA 1211- 054 ESTI MATE NO 0003 17:57: 27

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 627-01000 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE A) 2, 490. 000 0. 000
SF 2, 490. 000 24, 651. 00
9. 90000 2, 490. 000 24, 651. 00
0230 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 124. 000 0. 000
VORD- SYMBOL
( ) SF 0. 000 0.00
22.00000 0. 000 0. 00
0235 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 5, 625. 000 0. 000
XWALK- STOPLI NE
( SF 5, 625. 000 43,312.50
7. 70000 5, 625. 000 43,312.50
0240 629-01050  *MONUVENT BOX 5. 000 0. 000
EACH 0. 000 0.00
180. 00000 0. 000 0. 00
0245 629-01110  *LOCATE MONUMENTS 9. 000 0. 000
HOUR 0. 000 0.00
150. 00000 0. 000 0. 00
0250 629-01210  *ADJUST MONUMENT BOX 0. 000 0. 000
EACH 0. 000 0.00
245. 00000 0. 000 0. 00
0255 630-00000 *FLAGG NG 1, 546. 000 571. 000
HOUR 862. 000 20, 343. 20
23. 60000 1, 433. 000 33, 818. 80
0260 630-00002 *TRAFFI C CONTROL SUPERVI SOR 60. 000 27.000
DAY 21.000 8, 715. 00
415. 00000 48. 000 19, 920. 00
0265 630-00003  *UNI FORVED TRAFFI C CONTROL 17. 500 0. 000
HOUR 17. 500 959. 00
54. 80000 17.500 959. 00
0270 630-00007 *TRAFFI C CONTROL | NSPECTI ON 55. 000 27.000
DAY 14. 000 1, 470. 00
105. 00000 41. 000 4, 305. 00
0275 630-00025 *TRAFFI C CONTROL VEH CLE 17. 500 0. 000
HOUR 15. 750 519.75
33.00000 15. 750 519. 75



CONTI D: C13211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13211-BI D ESTI MATE RUN 07/ 09/ 2001
PRQJECT: STA 1211- 054 ESTI MATE NO 0003 17:57: 27

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-80001  *FLASH NG BEACON ( PORTABLE) 2.000 0. 000
EACH 0. 000 0.00
1, 400. 00000 0. 000 0. 00
0285 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 29. 000 11.500
EACH 14. 600 1, 314. 00
90. 00000 26. 100 2, 349. 00
0290 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 60. 000 28. 500
EACH 25. 500 2,677.50
105. 00000 54. 000 5, 670. 00
0295 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 4. 000 2.000
EACH 1. 600 176. 00
110. 00000 3. 600 396. 00
0300 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 89. 000 44. 500
SF 35. 600 783. 20
22.00000 80. 100 1, 762. 20
0305 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4. 000 2.000
TYPE
) EACH 1. 600 2,000. 00
1, 250. 00000 3. 600 4,500. 00
0310 630-80359  *PORTABLE MESSAGE S| GN PANEL 0. 000 0. 000
DAY 0. 000 0.00
140. 00000 0. 000 0. 00
0315 630-80360 *DRUM CHANNELI ZI NG DEVI CE 50. 000 5. 500
EACH 39. 500 3,278.50
83. 00000 45. 000 3, 735. 00
0320 630-80380  *TRAFFI C CONE 250. 000 125. 000
EACH 100. 000 1, 300. 00
13. 00000 225. 000 2,925. 00
0325 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
DAY 1. 000 1, 660. 00
1, 660. 00000 1. 000 1, 660. 00
0330 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13211-BI D ESTI MATE RUN 07/ 09/ 2001
PRQJECT: STA 1211- 054 ESTI MATE NO 0003 17:57: 27

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700-70022 F/A QIT PILOT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70023 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 32,209. 610 0. 000
FA 32, 209. 610 32, 209. 61
1. 00000 32,209. 610 32, 209. 61
0350 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 403-02000 HBP (SPEQ) 529. 830 0. 000
TON 0. 000 0.00
52. 01000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,593, 027.05$ 1,146, 349.33$ 1,502, 772. 67
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0355 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0360 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
7,500. 00000 1. 000 7,500. 00
0365 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0575 900- 00006  ADDED | TEM ( DOLLAR)/ -100. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 28, 400.00 $ 0.00$% 28, 500. 00
PROJECT TOTAL CURRENT AMI $ 1,621,427.05$ 1,146,349.33$ 1,531, 272.67




